MOPANI DISTRICT MUNICIPALITY



2021/22 2ND QUARTER PERFORMANCE REPORT

OCTOBER TO DECEMBER 2021

SEC 52 REPORT

Table of Contents	
Strategic Objectives	3
Summary	4
Municipal Transformation and Organisational Development KPI's	6
Basic Service Delivery KPI s	11
Local Economic Development KPI's	13
Municipal Financial Viability KPI's	15
Spatial Planning	20
Good Governance & Public Participation	22
MTOD Projects	27
BSD Projects	29
MFMV Projects	33
Approval	

SUMMARY OF KPAs, GOALS AND STRATEGIC OBJECTIVES

KPA	GOAL	STRATEGIC OBJECTIVE				
Municipal Transformation and Organisational	Efficient, effective and capable workforce	To inculcate entrepreneurial and intellectual capabilities.				
Development Development	A learning institution	To strengthen record keeping & knowledge management				
	Sustainable infrastructure development and maintenance	To accelerate sustainable infrastructure and maintenance in all sectors of development.				
Basic Service Delivery	Clean, safe and hygienic environment, water and sanitation services.	To have integrated infrastructure development.				
	Safe, healthy living environment	To improve community safety, health and social well-being				
Local Economic Development	Growing economy (through agriculture, mining, tourism and manufacturing).	To promote economic sectors of the District				
Spatial Rationale	Sustainable, optimal, harmonious and integrated land development	To have efficient, effective, economic and integrated use of land space.				
Financial Viability	Reduced financial dependency and provision of sound financial management	To increase revenue generation and implement financial control systems				
Good Governance and Public Participation	Democratic society and sound governance	To promote democracy and sound governance				

2021/22 SECOND QUANTE	IN I LINI ONIV	TAIVEL ILLI OI	<u> </u>	
SERVICE DELIVERY PERFORMANCE SUMMARY 202 The table and graph below illustrates service delivery performa Performance Areas (NKPAs)	•			ional Key
KPA's Performance Indicators	No. of Applicable Indicators	No. of targets achieved	No. of targets not achieved	
Municipal Transformation and Organisational Development	9	6	5	67%
Basic ServiceDelivery	3	3	0	100%
Local Economic Development	5	5	0	100%
Municipal Finance Management Viability	20	10	10	50%
Spatial Rationale	3	3	0	100%
Good Governance and Public Participation	26	16		61%
	66	43		
	<u> </u>	_		
			all % = 65	
KPA's Projects	No. of	No. of targets	No. of targets	% Target
	Applicable Indicators	achieved	not achieved	achieved
Municipal Transformation and Organisational Development	2	1	1	50%
Basic ServiceDelivery	33	11	22	33%
Local Economic Development	0	0	0	0%
Municipal Finance Management Viability	1	0	1	0%
Spatial Rationale	0	0	0	0%
Good Governance and Public Participation	0	0	0	0%
,	36	15	24	42%
		Overa	all % = 42	2%
KPA's Performance Indicators and Projects	No. of Applicable Indicators including projects	No. of targets achieved	No. of targets not achieved	
Municipal Transformation and Organisational Development	11	7	3	62%
Basic ServiceDelivery	36	14		
Local Economic Development	5	5		
Municipal Finance Management Viability	20	10		
Spatial Rationale	3	3		
Good Governance and Public Participation	26	14		
and the same that the same tha	101	53		52%
		Overa	all % = 52	2%

The **48%** under performance was due to poor revenue collection (municipalities not transferring as per the WSP agreement), Audit committee resolutions not being resolved. Not all SLAs were developed as per the number of appointment made. Auditor General were not fully addressed. All council portfolio committees did not develop resolutions register in the 2021/22 financial year. The municipality performed poorly in conditional grants for the six months of the financial year. Poor spending patterns in terms if MIG, WSIG, operational and Capital budget. There is a need for the municipality to procure back up generator in the main office, this hampers the services of the municipality when there is loadshedding and incases where Department of public works dont honour their payment obligation with Eskom.

KEY PERFORMANCE AREA 2: BASIC SERVICE DELIVERY

Ref	Internal Ref / Indicator Code	Responsibl e Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL307		Community	Development of District fire Plan by end of June			Fire and Rescue Services	Council resolution	1	1		0	N/A	N/A	N/A
TL308		Community Services	Management Plan by	community safety,		Management	Approved Disaster Manageme nt Plan	0	1		0	N/A	N/A	N/A
TL323		Director: Technical Services	# of monthly MIG reports captured in the MIS	Sustainable Infrastructure development and maintenance	Basic Service Delivery	MIG	Screenshot s of MIS	12	12	3	3	None	None	G
TL324		Technical Services	Development of water demand and conservation management strategy		Basic Service Delivery		Approved Infrastructu re Plan	0	1		0	N/A	N/A	N/A
TL325	TL_BSD_0 1	Technical	Development of MIG implementation Plan by July each year		Basic Service Delivery		Approved MIG Implement ation Plan	1	1	N/A	N/A	N/A	N/A	N/A
TL326		Director: Infrastructu re Manageme nt	# of HH with access to water	Sustainable clean, safe and hygienic environment, water and sanitation services	Basic Service Delivery		Water report	4 509	30 000		0	N/A	N/A	N/A

Ref	Internal Ref / Indicator Code	Responsibl e Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL327	8			*		Sanitation Infrastructure	Sanitation reports	11 289	8 430		0	N/A	N/A	N/A
			by 30 June	knowledge management	Municipal Transformation and Organisational Development	Legal Services	Council Resolution	5	5		0	N/A	N/A	N/A
TL442			0	To have integrated	Basic Service	Roads and Transport	Monthly reports	0	2 000	5 00	5 135	None	None	В
		Community Services	schedule			Environmental Health	Quarterly inspection reports	0	100	100	100	None	None	G

Overai	Julillia	iiy oi nest	iits
N/A	KPI Not	KPIs with	7
	Yet	no targets	
	Applicabl	or actuals	
	e	in the	
R	KPI Not	0% <=	0
	Met	Actual/Targ	
		et <=	
		66.999%	
0	KPI	67.000% <=	0
	Almost	Actual/Targ	
	Met	et <=	
		99.999%	
	KPI Met	Actual	2
		meets	
		Target	
		(Actual/Tar	
G2	KPI Well	100.001%	0
	Met	<=	
		Actual/Targ	
		et <=	
В	KPI	133.000%	1
	Extremel	<=	
	y Well	Actual/Targ	
	Met	et	
	Total		10
	KPIs:		

KEY PERFORMANCE AREA 1: MUNICPAL TRANSFORMATION & INSTITUTIONAL DEVELOPMENT

Ref	Internal Ref / Indicator Code	Responsibl e Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL276	TL_MTOD _22	Manager	General action plan	democracy and sound governance	Good Governance and Public Participation		Council approved audit action plan, Council	1	1	1	0			N/A
TL277	TL_MTOD _27	•	•	democracy and sound governance	Good Governance and Public Participation	Internal Audit	Resolved AG issues and POE 's submitted	0	100	100		Portfolio of evidence not submitted for audit	Submit all outstanding information on the portfolio of evidencein the 3rd quarter	R
TL278	_	Manager	-	democracy and sound governance	Good Governance and Public Participation	Internal Audit	Resolved IA register/plan, POE submitted	60	100	50	56%	None	None	G
TL282	TL_MTOD _07	Manager	Draft IDP within	democracy and sound governance	Good Governance and Public Participation	Institutional IDP	Council resolution	1	1	0	0	N/A	N/A	N/A
TL283	TL_MTOD _08	Manager		democracy and sound governance	Good Governance and Public Participation	Institutional IDP	Council resolution	1	1	0	0	N/A	N/A	N/A
N/A		Manager	IDP/Budget/ PMS	democracy and sound governance	Good Governance and Public Participation	Institutional IDP	Council resolution	1	1	1	1	N/A	N/A	N/A

Ref	Internal Ref / Indicator Code	Responsibl e Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL285	TL_MTOD _21	Municipal Manager	% Signed Service Level Agreements within 30 days after the appointment of Service Providers	To inculcate entrepreneurial and intellectual capabilities	Municipal Transformati on and Organisation al	Legal Services	Dated signed Service Level Agreements	50	100	100	87%	Some appointment letters were ommitted from SCM	SCM will copy Legal services when issuing appointments letters	R
TL286	_	Municipal Manager	Submit Mid-Year report to CoGHSTA, Provincial and National Treasury by 25 January each year	To inculcate entrepreneurial and intellectual capabilities	Transformati	Integrated Performance Management	Dated proof of submission to CoGHSTA & Treasury	1	1		0	N/A	N/A	N/A
TL287	_	Municipal Manager	Table Annual Report in Council by 31 January each year	To inculcate entrepreneurial and intellectual capabilities	Transformati	Integrated Performance Management	Council approved Annual report, Council	1	1		0	N/A	N/A	N/A
TL288	_	Municipal Manager	# of Quarterly performance reports compiled & approved by council		Transformati	Integrated Performance Management	Council resolution	4	4	1	1	None	None	G
TL289	_	Municipal Manager	Submit Annual Institutional Performance report to CoGHSTA, AG, Provincial Treasury	To inculcate entrepreneurial and intellectual capabilities	Transformati	Integrated Performance Management	Dated proof of submission to CoGHSTA,AG, Provincial and National	1	1	1	N/A	N/A	N/A	N/A
TL290	_	Municipal Manager	Mayor approve SDBIP within 28 days after adoption of the Budget and IDP	To inculcate entrepreneurial and intellectual capabilities	Transformati	_	Signed SDBIP by the Executive Mayor	1	1		0	N/A	N/A	N/A
TL291	_	Municipal Manager	# of performance assessments conducted for Sec 54A & 56 Managers	To inculcate entrepreneurial and intellectual capabilities	Transformati	Integrated Performance Management	Performance Assessments report	0	2	1	0	N/A	N/A	N/A

Ref	Internal Ref / Indicator Code	Responsibl e Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL292	_12	Municipal Manager	Signed Performance Agreements by all S54A & 56 Managers	·	Municipal Transformati on and Organisation	Integrated Performance Management	Signed Performance Agreements for Sec 54 & 56	100	100	100	0	N/A	N/A	N/A
TL294	_	Municipal Manager	# of Risk reports submitted to Audit Committee	To promote democracy and sound governance	Good Governance and Public Participation	Risk Management	Quarterly risk reports	4	4	1	1	None	None	G
TL295	TL_MTOD _28	Municipal Manager	% of Risk issues resolved	To promote democracy and sound governance	Good Governance and Public Participation	Risk Management	Resolved Risk issues and POE submitted	80	100	50	56	None	None	G
TL299	_	Municipal Manager	The Mayor approve adjusted SDBIP within 30 days after budget adjustment	To inculcate entrepreneurial and intellectual capabilities	•	Integrated Performance Management	Reviewed 2020/21 SDBIP, Council resolution	1	1	1	0	N/A	N/A	N/A
TL309		Director: Corporate Shared Services	% of disciplinary cases resolved by end of each year	To inculcate entrepreneurial and intellectual capabilities	Municipal Transformati on and Organisation al Development	Governance	Disciplinary cases reports	32	100	100	75	Case in Arbitration , due to hospitalisatiof the Plaintif		R
TL310		Director: Corporate Shared Services	Council approve the Organisational structure	To inculcate entrepreneurial and intellectual capabilities	Municipal	Organisational Development	Council Approved Organizational structure, Council	1	1		0	N/A	N/A	N/A
TL311		Director: Corporate Shared Services	# of vacant positions filled	To inculcate entrepreneurial and intellectual capabilities	Municipal Transformati on and Organisation	Organisational Development	Appointment letters	29	69	38	50	None	None	G
TL312		Director: Corporate Shared Services	# Policies reviewed within the financial year	To inculcate entrepreneurial and intellectual capabilities	Municipal Transformati on and Organisation al	Human Capital Management	Council approved policies/ council Resolution	19	32	32	32	None	None	G

Ref	Internal Ref / Indicator Code	Responsibl e Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL313	_		# of Work Skills Plan submitted to SETA by June each year	entrepreneurial and intellectual		Skills Development	Proof of submission	1	1		0	N/A	N/A	N/A
TL336		the	Publish Oversight report in the website after 7 days of adoption	entrepreneurial and intellectual	Governance	Integrated Performance Management	Website screenshots of the report/ Newspaper adverts	0	1		0	N/A	N/A	N/A
TL337	_	the Speaker	Table Oversight report on the Annual Report in Council by 31 March each year	entrepreneurial and intellectual	Governance	Integrated Performance Management	Council approved Oversight report on the Annual report, Council resolution	1	1		0	N/A	N/A	N/A
TL349	_	Corporate Shared	# of Signed Performance Plan by all level 3 & 4 within the financial year	entrepreneurial and intellectual capabilities	Transformati	Employee Performance Management	Signed Performance Plan for all level 3 & 4 Managers	12	32	1	0	N/A	N/A	N/A

	,	
KPI Not	KPIs with	16
Yet	no targets	
Applicabl	or actuals	
e	in the	
	selected	
	Yet Applicabl	Yet no targets Applicabl or actuals e in the

Ref	Internal Ref / Indicator Code	Responsibl e Owner	KPI Name	Strategic Objective
R	KPI Not	0% <=	3	
	Met	Actual/Tar		
		get <=		
		66.999%		
0	KPI	67.000%	0	
	Almost	<=		
	Met	Actual/Tar		
		get <=		
_		99 999%		
G	KPI Met	Actual	6	
		meets		
		Target		
		(Actual/Tar		
		get =		
		100%)		
G2	KPI Well	100.001%	0	
	Met	<=		
		Actual/Tar		
	KDI	get <=	0	
В	KPI	133.000%	0	
	Extremel	<=		
	y Well	Actual/Tar		
	Met Total	get	25	
	KPIs:		23	
	13.			

Municipal

KPA

Municipal

Programme

Source of

Evidence

Original

Target

Baseline Annual

2ND

Quarter

Target

2nd

Quarter

Actual

Challenges

Corrective

Measures

Results

KEY PERFORMANCE AREA 3: LOCAL ECONOMIC DEVELOPMENT

Ref	Internal Ref / Indicator Code	Responsible Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL317	TL_LED_0 1		# of jobs created through EPWP	the District	Local Economic Developme nt	LED	Proof of jobs created	5 134	2 782	1 594	2 357	None	None	В
TL318	TL_LED_0 4	Director: Developme nt Planning	# of SEDA trainings conducted	To promote economic sectors of the District	Local Economic Developme	LED	Training reports	7	4	1	1	None	None	G
TL319	TL_LED_0 7	Developme	# of EPWP reports compiled and submitted to Council		Local Economic Developme	EPWP	EPWP reports	6	4	1	1	None	None	G
TL320	TL_LED_0 6		# of SMME supported through LED	the District	Local Economic Developme nt	LED	Proof for SMME s supported	40	100	40	40	None	None	G
TL321	TL_LED_0 5	Developme nt Planning		the District	Local Economic Developme nt	LED	Council Resolution	0	1	1	1	None	None	G
TL322			# of LED District Forums coordinated	the District	Local Economic Developme nt		Agenda, Minutes & Attendance register	3	3	0	N/A	N/A	N/A	N/A

Ref	Internal Ref / Indicator Code	Responsible Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
N/A	TL_LED_0	Director:	# of Marketing	To promote	Local	LED	proof for	0	2	1	N/A	N/A	N/A	N/A
	9	Developme	Initiatives	economic sectors of	Economic		Marketing							
		nt Planning	coordinated	the District	Developme		initiated							
					nt		coordinated							

Overai	i Summa	ary of Resu	its
N/A	KPI Not	KPIs with no	2
	Yet	targets or	
	Applicabl	actuals in	
	e	the selected	
R	KPI Not	0% <=	0
	Met	Actual/Targ	
		et <=	
		66.999%	
О	KPI	67.000% <=	0
	Almost	Actual/Targ	
	Met	et <=	
		99.999%	
G	KPI Met	Actual	4
		meets	
		Target	
		(Actual/Tar	
G2	KPI Well	100.001%	0
	Met	<=	
		Actual/Targ	
		et <=	
В	KPI	133.000%	1
	Extremely	<=	
	Well Met	Actual/Targ	
		et	
	Total		7
	KPIs:		
		1	

KEY PERFORMANCE AREA 4: MUNICPAL FINANCIAL VIABILITY

Ref	Internal Ref / Indicator Code	Responsi ble Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL261		Financial	collected within the financial year	generation and implement financial		Revenue Management	Financial reports	41	95	95		Consumers not paying for municipal services	Implement credit control policy	R
TL262		Financial	within the financial year	generation and implement financial		Revenue Management	Financial reports	36	80	60		,	Inplementation of Revenue Enhancement Strategy	R
TL263		Financial Officer	performed (Meter services) within the	generation and implement financial		Revenue Management	Financial reports	0	4	1		access to Meter	Liase with the revenue managers for proper solution on management of meters	R
TL264	TL_FV_04	Financial	•	generation and implement financial	·	Budget and Reporting	Dated proof of submission Financial Statements	0	4	1		Financial statements not done due to Capacity issues	Avail training for finance officials	R
TL265		Financial	draft Budget within the financial year	To increase revenue generation and implement financial control systems	•	Budget and Reporting	,	1	1		0	N/A	N/A	N/A

Ref	Internal Ref / Indicator Code	Responsi ble Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL266	TL_FV_06	Chief Financial Officer	Council approved Final Budget within the financial year	To increase revenue generation and implement financial control systems	Municipal Financial Viability and Management	Budget and Reporting	Council Resolution	1	1		0	N/A	N/A	N/A
TL267	TL_FV_08	Chief Financial Officer	Council approved final Budget policies	To increase revenue generation and implement financial control systems	Municipal Financial Viability and Management	Budget and Reporting	Council Resolution	11	11		0	N/A	N/A	N/A
TL268	TL_FV_09	Chief Financial Officer	Council approved Adjustment budget by 28 February each year	To increase revenue generation and implement financial control systems	Municipal Financial Viability and Management	Budget and Reporting	Council Resolution	1	1		0	N/A	N/A	N/A
TL269	TL_FV_10	Chief Financial Officer	Submit unaudited annual financial statements by 31 August each year	To increase revenue generation and implement financial control systems	Municipal Financial Viability and Management	Budget and Reporting	Dated proof of submission of Unaudited AFS	1	1	0	1	N/A	N/A	N/A
TL270	TL_FV_11	Chief Financial Officer	# of Deviation Registers developed and updated	To increase revenue generation and implement financial control systems	Municipal Financial Viability and Management	Budget and Reporting	Dated proof of Deviation register	12	12	3	3	None	None	G
TL271	TL_FV_12	Chief Financial Officer	# of Finance compliance report submitted to Treasuries & COGHSTA	To increase revenue generation and implement financial control systems	Municipal Financial Viability and Management	Budget and Reporting	Financial reports	12	12	3	3	None	None	G
TL272	TL_FV_13	Chief Financial Officer	Submit monthly Sec 71 reports to Provincial treasury within 10 working days	To increase revenue generation and implement financial control systems	Municipal Financial Viability and Management	Budget and Reporting	Dated proof of submission	12	12	3	3	None	None	G
TL273	TL_FV_14	Chief Financial Officer	Appointment of Supply Chain Committees (Specification,	To increase revenue generation and implement financial control systems	Municipal Financial Viability and Management	Supply Chain Management	Appointment Letters	3	3	3	3	None	None	G

Ref	Internal Ref / Indicator Code	Responsi ble Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL274	TL_FV_15	Chief Financial Officer	% of Construction Tenders placed on the CIDB website	To increase revenue generation and implement financial control systems	Municipal Financial Viability and Management	Supply Chain Management	Website screenshots	0	100	100	100	None	None	G
TL275	TL_FV_16		Pay invoices within 30 days of receipt from the service providers	To increase revenue generation and implement financial control systems	Municipal Financial Viability and Management	Supply Chain Management	Dated proof of payment	69	100	100	1386	Incomplete invoices submitted to Expenditure for payment and returned to user departments for correction	Ensure that all invoices certified to pay are complete and ready for payment	R
TL340	TL_FV_20	Chief Financial Officer	% capital budget spent as approved by Council within the financial year	To increase revenue generation and implement financial control systems	Municipal Financial Viability and Management	Expenditure Management	Expenditure report	76	100	50		Adjudication completed, delayed in appointment of Service providers	Finalise the appointment in the 3rd quarter	R
TL341	TL_FV_21	Chief Financial Officer	% Operational and maintenance budget spent as approved by Council within the financial year	To increase revenue generation and implement financial control systems	Municipal Financial Viability and Management	Expenditure Management	Expenditure report	98	100	50	61	None	None	G
TL342	TL_FV_24	Chief Financial Officer	· .	To increase revenue generation and implement financial control systems	Municipal Financial Viability and Management	Expenditure Management	Financial reports	31	100	50		Adjudication completed, delayed in appointment of Service providers	Finalise the appointment in the 3rd quarter	R
TL343	TL_FV_25	Chief Financial Officer	% RRAMS budget spent as approved by Council within the financial year	[Unspecified]	Municipal Financial Viability and Management	Expenditure Management	Financial reports	100	100	50		•	Managing the procurement management plan by convening Bid Adjudication committee weekly	R

Ref	Internal Ref / Indicator Code	Responsi ble Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL344	TL_FV_26	Chief Financial Officer	% FMG budget spent as approved by Council within the financial year	To increase revenue generation and implement financial control systems	Municipal Financial Viability and Management	Expenditure Management	Financial reports	100	100	50	79	None	None	В
TL345	TL_FV_27	Chief Financial Officer	% EPWP budget spent as approved by Council within the financial year	To increase revenue generation and implement financial control systems	Municipal Financial Viability and Management	Expenditure Management	Financial reports	100	100	50	66	None	None	В
TL346	TL_FV_18	Financial Officer	# of GRAP Compliance Assets register Compiled	To increase revenue generation and implement financial control systems	Municipal Financial Viability and Management	Asset Management	GRAP compliance Assets register compiled	1	1	1	1	None	None	G
TL347	TL_FV_19	Chief Financial Officer	# Assets verifications conducted in line with GRAP standards	To increase revenue generation and implement financial control systems	Municipal Financial Viability and Management	Asset Management	Quarterly Assets verification reports	2	2	1	1	None	None	G
TL352	TL_FV_22	Chief Financial Officer	% MIG budget spent as approved by Council within the financial year	To increase revenue generation and implement financial control systems	Municipal Financial Viability and Management	Expenditure Management	Financial Reports	100	100	40		Adjudication completed, delayed in appointment of Service providers	Finalise the appointment in the 3rd quarter	R
TL353	TL_FV_23	Chief Financial Officer	% RBIG budget spent as approved by Council within the financial year	To increase revenue generation and implement financial control systems	Municipal Financial Viability and Management	Expenditure Management	Financial Reports	100	100	50	15	Delayed in appointment of Service providers	Managing the procurement management plan by convening Bid Adjudication committee weekly	R
TL354	TL_FV_07	Chief Financial Officer	Council approved draft Budget policies	To increase revenue generation and implement financial control systems	Municipal Financial Viability and Management	Budget and Reporting	Council Approved Draft Budget related policies, Council	11	11		0	N/A	N/A	N/A

Ref	Internal Ref / Indicator Code	Responsi ble Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Evidence	Baseline	Original Annual Target		2nd Quarter Actual	Challenges	Corrective Measures	Results	
-----	--	--------------------------	----------	---------------------	---------------	------------------------	-----------------------	----------	------------------------------	--	-----------------------	------------	------------------------	---------	--

Overai	Julillia	ary or ne	Suits
N/A	KPI Not	KPIs with	6
	Yet	no	
	Applicabl	targets or	
	e	actuals in	
R	KPI Not	0% <=	10
	Met	Actual/Ta	
		rget <=	
		66.999%	
О	KPI	67.000%	0
	Almost	<=	
	Met	Actual/Ta	
		rget <=	
G	KPI Met	Actual	8
		meets	
		Target	
		(Actual/T	
G2	KPI Well	100.001%	0
	Met	<=	
		Actual/Ta	
		rget <=	
В	KPI	133.000%	2
	Extremel	<=	
	y Well	Actual/Ta	
	Met	rget	
	Total		26
	KPIs:		

KEY PERFORMANCE AREA 5: SPATIAL PLANNING

Ref	Internal Ref / Indicator Code	Responsi ble Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL314		Develop ment Planning	applications received / # of land use	effective, economic and integrated use of land space	Spatial Rationale		Dated register recording land use applications & Land use	100	100		100 15/15	None	None	O
		Develop ment Planning	approve GIS strategy by end of June	effective, economic and integrated use of land space	Spatial Rationale		Council Resolution	1	1	0		N/A	N/A	N/A
TL316		Develop ment	Projects in the GIS system within the	,	Spatial Rationale		List of project coordinates in the GIS	39	100		100 139/90	None	None	В
TL367		Director: Develop ment Planning	Township at Xivulani Village by 30 June		Spatial Rationale	Spatial Planning	Layout plan & General Plan	0	1	0	0	N/A	N/A	N/A
TL368			township at Selwane Village by 30 June	,	Spatial Rationale	Spatial Planning	Layout plan & General Plan	0	1	0	0	N/A	N/A	N/A
TL369		Director: Develop ment Planning	township at Xihoko Village by 30 June	,	Spatial Rationale	Spatial Planning	Layout plan & General Plan	0	1	0	0	N/A	N/A	N/A

Ref	Internal Ref / Indicator Code	Responsi ble Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL370		Develop ment	# To establish township at N'wamitwa Village by 30 June	To have efficient, effective, economic and integrated use of land space	Rationale	Spatial Planning	Layout plan & General Plan	0	1	0	0	N/A	N/A	N/A
TL371		Develop ment	# To establish township at Humulani / Matiko- xikaya Village by 30	To have efficient, effective, economic and integrated use of land space	Spatial Rationale	Spatial Planning	Layout plan & General Plan	0	1	0	0	N/A	N/A	N/A
TL372		Develop ment	# of Municipal Planning Tribunal meetings coordinated	To have efficient, effective, economic and integrated use of land space	Spatial Rationale	Spatial Planning	Attendance Register, Minutes	4	4	1	6	None	None	В
TL416		Develop	Dertemination of Land use applications	To have efficient, effective, economic and integrated use of land space	Spatial Rationale	Spatial Planning	Layout plan & General Plan	0	1	0	0	N/A	N/A	N/A

Overal	II Summa	ary of Re	sults
N/A	KPI Not	KPIs with	7
	Yet	no	
	Applicabl	targets or	
	e	actuals in	
R	KPI Not	0% <=	0
	Met	Actual/Ta	
		rget <=	
		66.999%	
0	KPI	67.000%	0
	Almost	<=	
	Met	Actual/Ta	
		rget <=	
	KPI Met	Actual	1
		meets	
		Target	
		(Actual/T	
G2	KPI Well	100.001%	0
	Met	<=	
		Actual/Ta	
		rget <=	
В	KPI	133.000%	2
	Extremel	<=	
	y Well	Actual/Ta	
	Met	rget	
	Total		10
	KPIs:		

KEY PERFORMANCE AREA 6: GOOD GOVERNANCE & PUBLIC PARTICIPATION

Ref	Internal Ref / Indicator Code	Responsi ble Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL279	_		Audit Committee approve Internal Audit Plan by 30 June each year	sound governance	Good Governance and Public Participation	Internal Audit	AC approved Internal Audit Plan	1	1	0	0	N/A	N/A	N/A
TL280	TL_MTOD _24		Audit Committee approve revised Internal Audit Charter by 30 June each year	democracy and sound governance	Good Governance and Public Participation	Internal Audit	AC approved revised Internal Audit	1	1	0	0	N/A	N/A	N/A
TL293	TL_GGPP _22		% of Fraud and Corruption cases investigated	To promote democracy and sound governance	Good Governance and Public Participation	Legal Services	Updated Fraud and Corruptio	0	100	100	0	N/A	N/A	N/A
TL296	TL_GGPP _20	-	# of Council approved Risk strategy	democracy and		Risk Management	Council Approved Risk Strategy	1	1	0	0	N/A	N/A	N/A
TL297	TL_GGPP _21	-	Council approved Fraud and Anti Corruption strategy	democracy and		Risk Management	Approved Fraud and Anti Corruptio	1	1	0	0	N/A	N/A	N/A
TL298	TL_GGPP _16	'	# of Audit Committee meetings held within the financial year	democracy and sound governance		Internal Audit	Agenda, Minutes & Attendanc e register	9	4	1	1	None	None	G
TL300	TL_GGPP _08		# of Management meetings held within the financial year	democracy and sound governance		Management Committees	Agenda, Minutes & attendanc e register	14	12	3	4	None	None	G

Ref	Internal Ref / Indicator Code	Responsi ble Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL301	TL_GGPP _11		# of IDP/Budget/ PMS REP Forum meetings held within the financial year	=	Good Governance and Public Participation	IDP Rep Forum	Agenda & Attendanc e register	6	5	1	0	Analysis phase was not presented to the REP forum due to Council being dissolved	strategies &	R
TL302	TL_GGPP _12		# of IDP/Budget/ PMS Steering Committee meetings within the financial year	To promote democracy and sound governance	Good Governance and Public Participation	Public Participation	Agenda & Attendanc e register	13	5	1	0	Analysis phase was not presented to the REP forum due to Council being dissolved	strategies &	R
TL303	TL_GGPP _17		# of Performance Audit Committee meetings held within the financial year	To promote democracy and sound governance	Good Governance and Public Participation	Committees	Agenda, Minutes & Attendanc e register	4	4	1	1	None	None	G
TL304	TL_GGPP _18	-	% of Audit and Performance Audit Committee resolutions implemented within the financial year	To promote democracy and sound governance	Good Governance and Public Participation	Committees	Audit Committe e resolution s register	70	100	100	55	Slow response and submitting of evidence by directorates	Follow up with directorates through management meetings	R
TL305	TL_GGPP _19		# of Council approved Risk Policy	To promote democracy and sound governance	Good Governance and Public Participation	Risk Management	Council Approved Risk policy	1	1	0	0	N/A	N/A	N/A
TL328	TL_GGPP _15	the	# of quarterly Newsletters developed	To promote democracy and sound governance	Good Governance and Public Participation	Stakeholder & Communication	Printed News letters	2	4	1	1	None	None	G
TL329	TL_GGPP _13	Office of the Executive Mayor	% of complaints resolved	To promote democracy and sound governance	Good Governance and Public Participation	Public Participation	Updated Complaint s Managem ent Register	100	100	100	80	Unpaid invoices (R450 000)	Payments with proper documentation are paid & the complainant will be followed up for resubmission of the claim	R

Ref	Internal Ref / Indicator Code	Responsi ble Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL330	TL_GGPP _01	the	# of Council Meetings held within the financial year	To promote democracy and sound governance	Good Governance and Public Participation	Council	Agenda, Minutes & attendanc	16	4	1	2	None	None	G
TL331	TL_GGPP _02	the	# of MAYCO meetings held within the financial year	To promote democracy and sound governance	Good Governance and Public Participation	Mayoral Committee	Agenda, Minutes & attendanc e register	11	4	1	2	None	None	G
TL332	TL_GGPP _03	Office of the	# of Portfolio committee meetings held within the financial year	To promote democracy and sound governance	Good Governance and Public Participation	Mayoral Committee	Agenda, Minutes & attendanc e register	15	18	9	9	Meeting in the 2nd quarter could not be held due council being desolved	Ensure that the Portfolio meetings are held on a quarterly basis	R
TL333	TL_GGPP _14	the	# of quarterly Community feedback meetings held within a financial	· ·	Good Governance and Public Participation	Public Participation	Agenda & Attendanc e register	2	4	1	1	None	None	G
TL334	TL_GGPP _06	Office of the Speaker	# of Ward District Committee Meetings held within the financial year	To promote democracy and sound governance	Good	Ward Committees	Agenda, Minutes & attendanc e register	0	4	2	0	Meeting could not be held due to municipal ward committee not having gadgets for vurtual	Liase with local municipalities to finalise provision of electronic gadgets	R
TL335	TL_GGPP _05	Office of the Speaker	# of MPAC reports submitted to council held within the financial year	To promote democracy and sound governance	Good Governance and Public Participation	MPAC	Council resolution	4	1	1	1	None	None	G
TL339	TL_GGPP _04	Office of the Speaker	# of MPAC meetings held within the financial year	To promote democracy and sound governance	Good Governance and Public Participation	MPAC	Agenda, Minutes & attendanc e register	9	1	2	4	None	None	В
TL350	TL_GGPP _09	Director: Corporat e Shared Services	# of LLF meetings held within the financial year	To promote democracy and sound governance	Good Governance and Public Participation	Labour Relations	Agenda, Minutes & attendanc e register	14	12	3	1	Transitioning to the new council	Finalise training for the new councillors in February	R
TL351	TL_GGPP _10	Director: Corporat e Shared Services	% in implementation of LLF resolutions within the financial year	To promote democracy and sound governance	Good Governance and Public Participation	Labour Relations	Updated Resolution s register	64	100	100	77	Issue on PPE for all employees still outstading	procurement of	R

Ref	Internal Ref / Indicator Code	Responsi ble Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL355	_	Manager	% in implementation of MANCO Resolutions within the financial year		Good Governance and Public Participation		Updated Resolution s register	24	100	100	100	None	None	O
TL356	_	Manager	Audit Opinion	democracy and sound governance	Good Governance and Public Participation	Governance	Auditor General Audit	0	1	1	0	N/A	N/A	N/A
TL357	_	Manager		democracy and sound governance	Good Governance and Public Particination	Council	Updated Resolution s Register	36	100	100	100	None	None	G

Ref	Internal Ref / Indicator Code	Responsi ble Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL358	TL_GGPP _25	•	% in Implementation of MAYCO Resolutions	To promote democracy and sound governance	Good Governance and Public Participation	Mayoral Committee	Updated Resolution s Register	24	100	100	100	None	None	G
TL359	TL_GGPP _26	the	•	To promote democracy and sound governance	Good Governance and Public Participation	Mayoral Committee	Updated Resolution s Register	0	100	100	0	Portfolio committee did not develop resolutions registers	Ensure that all Portfolios developed resolutions register	R
TL360	TL_GGPP _27		# of IGR meetings held within the financial year	To promote democracy and sound governance		Mayoral Committee	Attendanc e Register	1	4	1	0	Meeting in the 2nd quarter couldnot be held due council being desolved		R
TL361	TL_GGPP _28	·	% in Implementation of IGR Resolutions	To promote democracy and sound governance	Good Governance and Public Participation	Intergovernmen tal Relations	Updated Resolution s Register	0	100	100	0	Meeting in the 2nd quarter couldnot be held due council being desolved	2nd Quarter IGR be held in the 3rd quarter	R
TL362	TL_GGPP _29	the	# of Ethics Committee Meeting held within the financial year	To promote democracy and sound governance		Ethics Committee	Attendanc e Register	10	4	1	1	None	None	G
TL364	TL_GGPP _31	the	# of Public Participation Meetings held within the financial year	To promote democracy and sound governance	Good Governance and Public Participation	Public Participation	Attendanc e Register, Minutes	4	1	0	0	N/A	N/A	N/A
TL365	TL_GGPP _32	-	% in Implementation of Public Participation Resolutions	To promote democracy and sound governance		Public Participation	Updated Resolution s Register	0	100	100	0	N/A	N/A	N/A

Ref	Internal Ref / Indicator Code	Responsi	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL366	_	Manager	% in implementation of MPAC Resolutions within the financial year		Good Governance and Public Participation	MPAC	Updated Resolution s register	26	100	100		were not resolved due to limitation of	Management to prioritize MPAC resolutions as a matter of urgency	R
TL420	_	Corporat e Shared		•	Good Governance and Public Participation	Information Technology	Audit trail report	0	4	2	1	None	None	G

Ref	Internal Ref / Indicator Code	Responsi	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL421	_51	Corporat	l ' '	democracy and sound governance	Good Governance and Public Participation	Technology	Proof of successful restored tests	0	100	100	100	None	None	G

Overal	ı Summa	ary of Re	Suits
N/A	KPI Not	KPIs with	9
	Yet	no	
	Applicabl	targets or	
	e	actuals in	
R	KPI Not	0% <=	12
	Met	Actual/Ta	
		rget <=	
		66.999%	
О	KPI	67.000%	0
	Almost	<=	
	Met	Actual/Ta	
		rget <=	
G	KPI Met	Actual	14
		meets	
		Target	
		(Actual/T	
G2	KPI Well	100.001%	0
	Met	<=	
		Actual/Ta	
		rget <=	
В	KPI	133.000%	0
	Extremely	<=	
	Well Met	Actual/Ta	
		rget	
	Total		35
	KPIs:		

KEY PERFORMANCE AREA 1: MUNICPAL TRANSFORMATION & INSTITUITIONAL DEVELOPMENT PROJECTS

Ref	Internal Ref / Indicator Code	Responsi ble Owner	KPI Name	Strategic Objective	Municipal Programme	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL437		Corporat	system	To promote democracy and sound governance	Administrati on	Delivery note	0	100	50		Process of splitting Eskom electricity power supply still to be undertaken with public works	Engage Public Worksto fastrack the process	R
TL438		Corporat e Shared Services	fittings	To promote democracy and sound governance	Administrati on	Delivery note	0			50	0		N/A
TL373		Corporat	Air Conditioning system	To inculcate entrepreneurial and intellectual capabilities	Administrati on	Delivery note	0	100	50	50	None	None	G

N/A	KPI Not	KPIs with	1
	Yet	no	
	Applicabl	targets or	
	e	actuals in	

Met				
rget <= 66.999% O KPI	R	KPI Not	0% <=	1
66.999% 0		Met	Actual/Ta	
O KPI 67.000% Almost <= Met Actual/Ta rget <= G KPI Met Actual meets Target (Actual/T G2 KPI Well 100.001% Met <=			rget <=	
Almost <=			66.999%	
Met Actual/Ta	О	KPI	67.000%	0
rget <=		Almost	<=	
G KPI Met Actual meets		Met	Actual/Ta	
meets Target (Actual/T G2 KPI Well 100.001% O			rget <=	
Target (Actual/T	G	KPI Met	Actual	1
(Actual/T			meets	
G2 KPI Well 100.001% Met <= Actual/Ta rget <= B KPI 133.000% Extremel <= y Well Actual/Ta Met rget Total 3			Target	
Met <=			(Actual/T	
Actual/Ta rget <= B KPI 133.000% C Extremel <= y Well Actual/Ta Met rget Total 3	G2	KPI Well	100.001%	0
rget <=		Met	<=	
B KPI 133.000% C Extremel <= y Well Actual/Ta Met rget Total 3			Actual/Ta	
Extremel <= y Well Actual/Ta Met rget Total 3			rget <=	
y Well Actual/Ta Met rget Total 3	В	KPI	133.000%	0
Met rget Total 3		Extremel	<=	
Total 3		y Well	Actual/Ta	
		Met	rget	
KPIs:		Total		3
		KPIs:		
1 1				

KEY PERFORMANCE AREA 1: MUNICPAL TRANSFORMATION & INSTITUITIONAL DEVELOPMENT

						1011101712	110 11101 01		<u> </u>						
Ref	Internal Ref / Indicator Code	Responsible Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Funding	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL376	CWP_125	Director : Technical	Jopie Mawa- Ramotshinyadi	To accelerate sustainable infrastructure and maintenance in all sectors of development	Service	Water	MIG	Completion certificate	0	100	50	0	Delayed in approval of the Business plan	Fastrack the approval of the business plan for approval	R
TL377	CWP_128	Director : Technical	Tours Bulk Water Scheme upgrading of Tours water Treatment Plant	To accelerate sustainable infrastructure and maintenance in all sectors of development	Basic Service Delivery	Water	MIG	Completion certificate	0	100	50	86	None	None	В
TL380	CWP_134	Director : Technical	Thabina to Lenyenye	To have integrated infrastructure development	Basic Service Delivery	Water	MIG	Completion certificate	0	100	50	93,7	None	None	В
TL381	CWP_135	Director : Technical	Sekgosese Water Scheme	To have integrated infrastructure development	Basic Service Delivery	Water	MIG	Completion certificate	0	100	50	80,67	None	None	В
TL382	CWP_136	Director : Technical	Makhushane Water Scheme	To have integrated infrastructure development	Basic Service Delivery	Water	MIG	Completion certificate	0	100	50	83,3	None	None	В
TL383	CWP_171	Director : Technical	Lephephane Bulk Water	To have integrated infrastructure development	Basic Service Delivery	Water	MIG	Completion certificate	0	100	50	95,5	None	None	В
TL384	CWP_140	Director : Technical	Rural Household Sanitation (GGM)	To have integrated infrastructure development	Basic Service Delivery	Water	MIG	Completion certificate	0	100	50	0	Tender advertised , Appointment of the contractors not done	fastrack appointment of service provider and implement the aceleration plan	R

Ref	Internal Ref / Indicator Code	Responsible Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Funding	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL385	CWP_141	Director : Technical	Rural Household Sanitation (GTM)	To have integrated infrastructure development	Basic Service Delivery	Water	MIG	Completion certificate	0	100	50	0	Tender advertised , Appointment of the contractors not done	fastrack appointment of service provider and implement the aceleration plan	R
TL386	CWP_142	Director : Technical	Rural Household Sanitation (GLM)	To have integrated infrastructure development	Basic Service Delivery	Water	MIG	Completion certificate	0	100	50	0	Tender advertised , Appointment of the contractors not done	fastrack appointment of service provider and implement the aceleration plan	R
TL387	CWP_143	Director : Technical	Rural Household Sanitation (BPM)	To have integrated infrastructure development	Basic Service Delivery	Water	MIG	Completion certificate	0	100	50	0	Tender advertised , Appointment of the contractors not done	fastrack appointment of service provider and implement the aceleration plan	R
TL388	CWP_144	Director : Technical	Rural Household Sanitation (M LM)	To have integrated infrastructure development	Basic Service Delivery	Water	MIG	Completion certificate	0	100	50	0	Tender advertised , Appointment of the contractors not done	fastrack appointment of service provider and implement the aceleration plan	R
TL389	CWP_131	Director : Technical	Kampersrus Bulk Water Reticulation and Scortia Water reticulation	To have integrated infrastructure development	Basic Service Delivery	Water	MIG	Completion certificate	0	100	50	97	None	None	В
TL390	CWP_137	Director : Technical	Water Reticulation Infrastructure for Middle Letaba Water Scheme Cluster 6	To have integrated infrastructure development	Basic Service Delivery	Water	MIG	Completion certificate	0	100	50	0	Delay in SCM processes & Contractor not appointed	fastrack appointment of service provider	R
TL391	CWP_170	Director : Technical	Lulekani Water Scheme Benfarm	To have integrated infrastructure development	Basic Service Delivery	Water	MIG	Completion certificate	0	100	50	delay	Adjudication completed, delayed in appointment of Service providers	Finalise the appointment in the 3rd quarter	R
TL392	CWP_147	Director : Water	Borehole Development (Rehabilitation, Refurbishment, Maintenance of	To have integrated infrastructure development	Basic Service Delivery	Water	MIG	Completion certificate	0	100	50	51	None	None	G

Ref	Internal Ref / Indicator Code	Responsible Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Funding	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL409	CWP_166	Director : Technical	Ritavi RWS Mariveni	infrastructure	Basic Service Delivery	Water	WSIG	Completion certificate	0	0	0		· 1	Finalise the appointment in the 3rd quarter	R
TL410		Director: Community Services	Fire Station Upgrade	safety, health and social		Fire and Rescue Services	MDM	Completion certificate	0	100	50			fastrack appointment of service provider	R
TL411			Fire & rescue Equipment	safety, health and social		Fire and Rescue Services	MDM	Delivery note	0	100	50	50	None	None	G

Ref	Internal Ref / Indicator Code	Responsible Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Funding	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL423	CWP_185	Director: Community Services	Construction of Satellite Fire Stations	To have integrated infrastructure development	Basic Service Delivery	Fire and Rescue Services	MDM	Completion Certificate	0	100	50	0	Delay in SCM processes & Contractor not appointed	fastrack appointment of service provider	R
TL424	CWP_186	Director : Technical	Thabina upgrading of Bulk Pipeline	To have integrated infrastructure development	Basic Service Delivery	Water	WSIG	Completion certificate	0	100	50	65,17	None	None	G2
TL425	CWP_187	Director : Technical	Giyani Water Treatment Plant	To have integrated infrastructure development	Basic Service Delivery	Water and Sewer Maintenance and Upgrade	WSIG	Completion certificate	0	100	50	0	Delay in SCM processes & Contractor not appointed	fastrack appointment of service provider	R
TL426	CWP_188	Director : Technical	Nkowankowa water works upgrading	To have integrated infrastructure development	Basic Service Delivery	Water and Sewer Maintenance and Upgrade	WSIG	Completion certificate	0	100	50	0	Delay in SCM processes & Contractor not appointed	fastrack appointment of service provider	R
TL427	CWP_189	Director : Technical	Maselapata refurbishment	To have integrated infrastructure development	Basic Service Delivery	Water and Sewer Maintenance and Upgrade	wsig	Completion certificate	0	100	50	25	Tender advertised , Contractor not appointed	fastrack appointment of service provider and implement the aceleration plan	R
TL428	CWP_190	Director : Technical	Upgrading of water Treatment Plant at Thapane	To have integrated infrastructure development	Basic Service Delivery	Water and Sewer Maintenance and Upgrade	WSIG	Completion certificate	0	100	50	0	Delay in SCM processes & Contractor not appointed	fastrack appointment of service provider	R
TL429	CWP_191	Director : Technical	Upgrading of Hlohhlokwe internal water reticulation	To have integrated infrastructure development	Basic Service Delivery	Water and Sewer Maintenance and Upgrade	WSIG	Percentage measured against quarterly milestones	0	100	50	0	Delay in SCM processes & Contractor not appointed	fastrack appointment of service provider	R
TL430	CWP_192	Director : Technical	Upgrading of Mediegeng internal water reticulation	To have integrated infrastructure development	Basic Service Delivery	Water and Sewer Maintenance and Upgrade	WSIG	Completion certificate	0	100	50	0	Delay in SCM processes & Contractor not appointed	fastrack appointment of service provider	R
TL431	CWP_193		Installation of Bulk Water Meters in Reservoirs	To have integrated infrastructure development	Basic Service Delivery	Water	WSIG	Completion certificate	0	100	50	0	Delay in SCM processes & Contractor not appointed	fastrack appointment of service provider	R

Internal Ref / Indicator Code	Responsible Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Funding	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
	Community	Upgrading of Security Systems	To have integrated infrastructure development	Good Governance and Public Participatio	Governance	MDM	Completion certificate	0	100	50	0		fastrack appointment of service provider	R
	Community	Gym Equipments	To improve community safety, health and social well-being	Basic Service Delivery	Fire and Rescue Services	MDM	Completion certificate	0	100	50	0		fastrack appointment of service provider	R
_	Community	Provision of furniture	• • • • • • • • • • • • • • • • • • • •	Basic Service Delivery	Fire and Rescue Services	MDM	Delivery note	0	100	50	0	Delay in SCM processes & service provider not appointed	fastrack appointment of service provider	R
	Community	new Command Vehicles	To improve community safety, health and social well-being	Basic Service Delivery	Fire and Rescue Services	MDM	Delivery Note	0	100	50	50	None	None	G
	Community	Installation of new digital radio and repeater network for the district	• • • • • • • • • • • • • • • • • • • •	Basic Service Delivery	Fire and Rescue Services	MDM	Delivery note	0	100	50	0		fastrack appointment of service provider	R
CWP_133	Director : Technical	Construction of Ritavi 2 Water Scheme Supply	To have integrated infrastructure development	Basic Service Delivery	Water	WSIG	Completion Certificate	0	100	50	0	Delay in SCM processes & service provider not appointed	fastrack appointment of service provider	R
Yet	targets or actuals in the	0												
KPI Not Met		23												
		0												
KPI Met	Actual meets Target (Actual/Target	3												
	Ref / Indicator Code CWP_194 CWP_195 CWP_200 CWP_196 CWP_197 CWP_197 CWP_197 KPI Not Yet Applicabl Perform Met KPI Almost Met	Ref / Indicator Code CWP_194 Director: Community Services CWP_195 Director: Community Services CWP_200 Director: Community Services CWP_196 Director: Community Services CWP_197 Director: Community Services CWP_198 Director: Community Services CWP_199 Director: Community Services CWP_197 Director: Technical KPI Not KPIs with no targets or actuals in the selected KPI Not Met Actual/Target <= 66.999% KPI 67.000% <= Almost Actual/Target <= 99.999% KPI Actual meets Target Actual meets Target Actual meets Target	Ref / Indicator Code CWP_194 Director: Community Services CWP_195 Director: Community Services CWP_200 Director: Community Services CWP_196 Director: Community Services CWP_197 Director: Community Services CWP_198 Director: Community Services CWP_199 Director: New Command Vehicles Services CWP_197 Director: Community Services CWP_198 Director: Community Services CWP_199 Director: Community Services CWP_199 Director: Community Services CWP_197 Director: Community Services CWP_198 Director: Construction of new digital radio and repeater network for the district CWP_199 Director: Construction of Ritavi 2 Water Scheme Supply KPI Not KPIs with no targets or actuals in the selected RPI Not Met Actual/Target <= 66.999% KPI Actual/Target <= 66.999% KPI Met Actual Meets Target KPI Met Actual meets Target Actual Meets Target Actual meets Target	Ref / Indicator Code Responsible Owner KPI Name Strategic Objective CWP_194 Director: Community Services Upgrading of Security Systems To have integrated infrastructure development CWP_195 Director: Community Services Gym Equipments To improve community safety, health and social well-being CWP_200 Director: Community Services Provision of furniture To improve community safety, health and social well-being CWP_196 Director: Community Services new Command Vehicles To improve community safety, health and social well-being CWP_197 Director: Community Services Installation of new digital radio and repeater network for the district To improve community safety, health and social well-being CWP_133 Director : Technical Construction of Ritavi 2 Water Scheme Supply To have integrated infrastructure development KPI Not Vet acquisition of W <= Actual/Target <= 66.999%	Ref / Indicator Code Responsible Owner KPI Name Strategic Objective Municipal KPA CWP_194 Community Services Director: Community Systems To have integrated infrastructure development Good Governance and Public and Public Governance and Public Services CWP_195 Director: Community Services Gym Equipments To improve community Safety, health and social well-being Basic Service Delivery CWP_200 Director: Community Services New Command Vehicles To improve community Safety, health and social well-being Service Delivery CWP_196 Director: Community Services Installation of new digital radio and repeater network for the district To improve community Safety, health and social well-being Service Delivery CWP_197 Director: Community Services Installation of new digital radio and repeater network for the district To improve community Safety, health and social well-being Service Delivery CWP_133 Director: Technical 2 Water Scheme Supply To improve community Safety, health and social well-being Service Delivery KPI Not Applicable and Actual/Target Service Supply 2 Water Scheme Supply To have integrated infrastructure development Service Delivery KPI Not Applicable and Actual/Target Service Supply Service Service Delivery Service Service Delivery	Responsible Owner Code CWP_194 Director: Community Services CWP_195 Director: Community Services CWP_196 Director: Community Services CWP_197 Director: Community Services CWP_198 Director: Community Services CWP_199 Director: Community Services CWP_199 Director: Community Services CWP_199 Director: Community Services Delivery Delivery	Ref / Indicator Code	Ref Actual meets Ref Name Strategic Objective Municipal (RPA) Municipal (RPA) Source of Evidence Source Source of Evidence Source Source	Ref J. Responsible Indicator Code CWP_194 Director: Community Services Gym Equipments Community Services CWP_200 Director: Community Services CWP_200 Director: Community Services CWP_195 Director: Community Services CWP_200 Director: Community Services CWP_2105 Director: Community Services CWP_2106 Director: Community Services CWP_2107 Director: Community Services CWP_2108 Director: Community Services CWP_2109 Director: Community Services CWP_2106 Director: Community Services CWP_2106 Director: Community Services CWP_2106 Director: Inex Community Services Delivery Delivery Delivery Director: Inex Community Services Delivery Director: Inex Community Services Delivery Director: Inex Community Services Delivery Director: Inex Community Services Delivery De	Ref John Ministry Code When Code	Ref John Indicator Code WP 194 Director: Community Services CWP 195 Director: Community Services CWP 200 Director: Community Services CWP 196 Director: Community Services CWP 201 Director: Community Services CWP 202 Director: Community Services CWP 203 Director: Community Services CWP 204 Director: Community Services CWP 205 Director: Community Services CWP 206 Director: Community Services CWP 207 Director: Community Services CWP 208 Director: Community Services CWP 209 Director: Community Services CWP 209 Director: Community Services CWP 209 Director: Community Services CWP 200 Director: Director: Community Services CWP 200 Director: Director: Service Service Service Delivery CWP 200 Director: Director: Services CWP 200 Director: Director: Service Service Delivery Community Services CWP 200 Director: Director: Director: Service Service Delivery Community Services CWP 200 Director: Director: Director: Delivery Services CWP 200 Director: Director: Director: Director: Director: Delivery Services CWP 200 Director: Di	Ref John Community Services	Ref / Owner Code Were Community Services CVP_190 Director: Community Services CVP_191 Director: Community Services CVP_192 Director: Community Services CVP_193 Director: Community Services CVP_194 Director: Community Services CVP_195 Director: Community Services CVP_196 Director: Community Services CVP_197 Director: Community Services CVP_198 Director: Community Services CVP_198 Director: Community Services CVP_199 Director: Community	Ref // Owner Code We have been been been been been been been be

KPI Well

100.001% <= Actual/Target <= 132.999%

Ref	Internal Ref / Indicator Code	Responsible Owner	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Funding	Source of Evidence	Baseline	Original Annual Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
В	KPI	133.000% <=	6											
	Extremel	Actual/Target												
	y Well													
	Met													
	Total		33											
	KPIs:													

KEY PERFORMANCE AREA 1: MUNICPAL TRANSFORMATION & INSTITUITIONAL DEVELOPMENT

Ref	Internal Ref / Indicator Code	Responsible	KPI Name	Strategic Objective	Municipal KPA	Municipal Programme	Source of Evidence	Baseline	Original Annual Target	2ND Quarter Target	2nd Quarter Actual	Challenges	Corrective Measures	Results
TL374	CWP_146	Chief	Office Furniture	To inculcate	Municipal	Governance	Delivery	0	100	50	0	Specification	Fastrack the	R
		Financial		entrepreneurial and	Transforma		note					developed and	advertisem	
		Officer		intellectual	tion and							Tender not	ent in the	
				capabilities	Organisatio							advertised	3rd quarter	
					nal									

Ovcia	Juilling	ary of Kesu	its
N/A	KPI Not	KPIs with no	0
	Yet	targets or	
	Applicabl	actuals in	
	e	the selected	
R	KPI Not	0% <=	1
	Met	Actual/Targe	
		t <= 66.999%	
0	KPI	67.000% <=	0
	Almost	Actual/Targe	
	Met	t <= 99.999%	
	KPI Met	Actual meets	0
		Target	
		(Actual/Targ	
		et = 100%)	
G2	KPI Well	100.001% <=	0
	Met	Actual/Targe	
		t <=	
		132.999%	
В	KPI	133.000% <=	0
	Extremel	Actual/Targe	
	y Well	t	
	Met		
	Total		1
	KPIs:		